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CODE

DESCRIPTION OF

GOALS

HSTP

CODE
DESCRIPTION OF OBJECTIVES

MOBILITY AND ACCESSIBILITY

G101

Objective 1: To preserve, maintain, and improve the transportation system infrastructure and facilities.

A. Improve connectivity of the transportation system.

B. Increase capacity.

C. Pursue the maintenance and rehabilitation of the transportation system.

D. Ensure provision of essential operations and facilities.

G102

Objective 2: To increase the effiency of the transportation system operations.

A. Enhance intermodal connectivity.

B. Employ strategies to reduce transportation demand.

C. Enhance performance of the transportation system.

G103

Objective 3: To promote alternative transportation mode choice.

A. Provide a reasonable level and variety of public transit services that adequately meet statewide and community needs.

B. Provide affordable, viable alternatives that are convenient and accessible.

C. Promote pedestrian and cyclists safety.

G104

Objective 4: To reduce congestion and delay.

A. Increase capacity.

B. Employ strategies to reduce transportation demand.
SAFETY AND SECURITY

G201

Objective 1: To enhance the safety of the transportation system.

A. Promote safe facilities and infrastructure.

B. Promote the safe use of the transportation systems.

G202

Objective 2: To ensure the secure operation and use of the transportation system.

A. Employ various safety and security measures as required.

B. Utilize law enforcement at problem locations.
ENVIRONMENT AND QUALITY OF LIFE

G301

Objective 1: To provide a transportation system, that is environmentally compatible and sensitive to cultural and natural resources.

A. Provide facilities and infrastructure that are environmentally friendly.

B. Manage and operate the transportation system in an environmentally responsible manner.

C. Support environmentally responsible programs and activities.

G302

Objective 2: To ensure that the transportation system supports comprehensive land use policies and livability in urban and rural areas.

A. Provide a transporation system that supports and enhances quality of life.

B. Encourage the use of non-motorized transportation modes.

C. Minimize disruption of existing neighborhoods due to transportation.
ECONOMIC DEVELOPMENT

G401

Objective 1: To provide and operate a transportation system to accommodate existing and emerging economic developments and opportunities.

A. Provide a direct, convenient, and physically suitable system for goods movement to transportation facilites and commercial and industrial areas.

B. To promote efficient and cost effective operations of the transportation system.

G402

Objective 2: To provide a transportation system that balances the need for economic development with quality of life issues.

A. Make transportation investments that reflect each islands scale and foster the quality of life of the people who live there.

B. Target transportation investments in coordination with community involvement.
INTEGRATED STATEWIDE PLANNING, PROGRAMMING, AND DECISION-MAKING

G501

Objective 1: To improve coordination and cooperation between all levels of government, the private sector, and the general public.

A. Supports and conducts the Statewide Transportation Planning Process.

B. Improve communication between all levels of government, the private sector, and the general public.

C. Integrate approved policies, programs, and plans from all levels of government.

G502

Objective 2: To involve the public and stakeholders to the fullest practicable extent in the planning and implementation of the transportation system.

A. Develop programs to ensure opportunity for public and stakeholders' involvement.

B. Ensure responsiveness to public concerns.

G503

Objective 3: To develop and maintain a transportation financial structure that provides adequate and dependable resources.

A. Optimize all possible financial resources.

B. Develop an ongoing comprehensive financial program.

G5

Goal 5: Achieve a

Statewide Planning

Process that is

comprehensive,

cooperative, and

continuing.

G3

Goal 3: Protect and

enhance the

environment and

improve the quality of

life.

G4

Goal 4: Support

Hawaii's economic

vitality.

G2

Goal 2: Ensure the

safety and security of

transportation systems.

DEPARTMENT OF TRANSPORTATION

HAWAII STATE TRANSPORTATION PLAN
Mission: To facilitate the safe, economic, efficient, and convenient movement of people and goods.

Goal 1: Achieve an

integrated multi-modal

transportation system

that provides mobility

and accessibility for

people and goods.

G1
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Project Description

STATEWIDE - FHWA

S2. Bridge Inspection and Appraisal

Inventory, inspect and appraise state
bridges. Includes underwater inspection,
scour analyses, surveys and preparation
of plans for bridge repairs, retrofits and
replacements.

N N L H N Y Y N
G101-2,
G201-2

Delete $3.1M of PLN in
FFY 2016 since funds
are not needed and
previous year funds will
be used.

S6. Highway Shoreline Protection, Statewide
Funding to implement shoreline protection
projects as identified in the State's
shoreline protection plan.

N N L M N N Y N
G101,
G201,
G501

Split $200K of DES in
FFY 2018 to $50K of
PE1 and $150K of PE2
in FFY 2018. Split $200K
of DES in FFY 2020 to
$50K of PE1 and $150K
of PE2 in FFY 2020.

S12.
Statewide Signing, Striping and Pavement
Marking Program

System maintenance to upkeep traffic
control devices such as highway signing
and striping.

N Y L H N N Y N

G101-2,
G201-2,
G301-2,
G401-2,

G501

Revise phase from DES-
CON to PE-CON.

S13.
Statewide Guardrail and Shoulder Improvement
Program

System maintenance to upkeep roadway
guardrails and shoulders.

N N L H N N Y N

G101-3,
G201-2,
G301-2,
G401-2,

G502

Revise phase from DES-
CON to PE-CON.
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Revision #6
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Projects that upgrade and protect infrastructure
investments, such as:
- pavement resurfacing projects
- bridge projects
- drainage projects
- street light pole replacement projects
- traffic sign projects
- roadway upgrade projects (no additional
capacity)
- Intelligent Transportation System (ITS)

SYSTEM PRESERVATION PROJECTS
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PLN-Planning, PE1-Preliminary Design, PE2-Final Design, PREROW-Preliminary Rights-of-Way, ROW-Rights-of-Way, CON-Construction, ADVCON-Advance Construction, INSP-Inspection, EQP-Equipment, OPR-Operations, RELOC-Relocation

FFY-Federal Fiscal Year
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Project Description

STATEWIDE - FHWA

S24.
Highway Safety Improvement Program (HSIP),
Infrastructure Funding Program

Implement infrastructure scope of HSIP that
would include various eligible safety
improvement countermeasures. Safety
Improvement countermeasures, can include,
but is not limited to: installation of traffic
signals, centerline and shoulder rumble
strips, high friction surface treatment,
advance warning devices, backplates with
retroreflective borders, additional or new
signing and pavement markings,
roundabouts, channelization, improving
roadway illumination, removing obstacles,
improving drainage, guardrails, shoulder
widening, providing proper superelevation,
left turn storage lanes, right turn acceleration
lanes, safety edge, etc.

Y N L N/A N N Y N
G103,

G201-2,
G501

Split $200K of DES in FFY
2017 to $50K of PE1 and
$150K of PE2 in FFY 2017.
Split $200K of DES in FFY
2019 to $50K of PE1 and
$150K of PE2 in FFY 2019.

S5.
Highway Safety Improvement Program (HSIP),
Non - Infrastructure Funding Program

Implement non-infrastructure scope of HSIP
including safety education programs and
PSAs.

Y N L H N N Y N
G103,

G201-2,
G501

Revise phase from
PLN/DES to PLN/OPR.

S9. Safe Routes to School (SR2S) Program

Implement the Safe Routes to School
Program to promote walking and biking as a
safe and viable transportation alternative,
especially in the vicinity of schools.

N N L M N N Y N

G101-4,
G201-2,
G301-2,
G402,

G501-2

Revise phase from
PLN/DES to PE. Revise
phase from Pn/Ds/Co to
PE/CON.

S11.
Statewide Highway Lighting and Traffic Signal
Upgrade Program

System maintenance of highway lighting and
traffic signals.

N N L M N N Y N G201
Revise phase from DES-
CON to PE-CON.

2015-2018 STIP

Revision #6

(6/15/16)

Projects that mitigate high accident and hazardous
sites, such as:
- guardrail and shoulder improvement projects
- rockfall and slope stabilization projects
- street light pole replacement projects
- emergency telephone projects
- Intelligent Transportation System (ITS)

SAFETY PROJECTS
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PLN-Planning, PE1-Preliminary Design, PE2-Final Design, PREROW-Preliminary Rights-of-Way, ROW-Rights-of-Way, CON-Construction, ADVCON-Advance Construction, INSP-Inspection, EQP-Equipment, OPR-Operations, RELOC-Relocation

FFY-Federal Fiscal Year
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Project Description

STATEWIDE - FHWA

S8.
Public Lands Highways
Discretionary Projects

Federal grant program. Projects that are
adjacent to or provide access to federal lands
are eligible to apply for these funds.

N N L L N N N Y N
G101-2,
G501-3

Revise phase from DES/CON
to PE/CON.
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Projects that add capacity to the
highway system, such as:
- new highway projects
- widening projects (additional
capacity)
- second access projects
- ITS projects
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Project Description

STATEWIDE - FHWA

S1.
Bikeway Improvements at Various Locations,
Statewide

Implementation of State bike projects
identified on Bike Plans.

N L L N N Y Y

G101-4,
G201-2,
G301-2,
G401-2,
G501-2

Split $300K of DES in FFY
2019 to $100K of PE1 and
$200K of PE2 in FFY 2019.
Use $1.5M of ADVCON in
FFY 2019 for financial
constraint.

S7.
Pedestrian Facilities and ADA Compliance at
Various Locations

Address ADA compliance needs, statewide. N L L N Y Y Y

G101-4,
G201-2,
G301-2,
G401-2,

G502

Split $208K of DES in FFY
2017 to $135K of PE1 and
$73K of PE2 in FFY 2017.
Split $200K of DES in FFY
2018 to $130K of PE1 and
$70K of PE2 in FFY 2018.

S10.
SNIPP - Statewide Noxious Invasive Pest
Program

Operation of the Statewide Noxious Invasive
Pest Program.

N L M N N Y N
G101,
G301,
G501

Delete $2.13M of 2016
funds since there is still
remaining funds from
previous years.

2015-2018 STIP

Revision #6

(6/15/16)
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OAHU : STATE - FHWA

OS2.
Farrington Highway (Route 93),
Bridge Rehabilitation, Ulehawa
Stream Bridge

Rehabilitate bridge to meet current design
standards. This includes bridge strengthening,
widening, improving shoulders, and upgrading
railings.

H N/A L N/A L M N N N N/A Y Y Y
Proj.
506

G101-2,
G201-2,
G301-2,

G401

Defer and inflate ROW from
$585K in FFY 2017 to $597K in
FFY 2018 since a design
consultant is currently being
procurred (A.2).

OS30.
Kamehameha Highway (Route 83),
Bridge Replacement, Kawela
Stream Bridge

Replace the existing bridge. H N/A N/A N/A L M N N N N/A Y Y Y
Proj.
506

G101-2,
G201-2,
G301-2,

G401

Update CON cost estimate
(increase) in FFY 2017 from
$4.9M total to $6.3M total (A.11).
Increased Estimated Total
Project Cost from $6.5M to
$7.5M.

OS36.
Kamehameha Highway (Route 83),
Bridge Replacement, Waipilopilo
Stream Bridge

Replace the existing concrete T-bridge on
Kamehameha Highway in the vicinity of Hauula.

H N/A L N/A L M N N N N/A Y Y Y
Proj.
506

G101-2,
G201-2,
G301-2,

G401

Defer and increase ROW from
$245K in FFY 2016 to $1M in
FFY 2017 to reflect current
estimate (A.11). Increase
Estimated Total Project Cost
from $10.3M to $11.3M.

OS45.

Moanalua Freeway (Route H-201),
Highway Lighting Improvements,
Halawa Heights Off-Ramp to the
Middle Street Overpass (MP 1.12
to MP 4.09)

Upgrade/replace existing freeway lighting on
Moanalua Freeway, from the Halawa Heights
westbound off-ramp (milepost 1.12) to the
Moanalua/H-1 Freeway merge at Middle Street
(milepost 4.09).

L N/A L N/A L M N N N N/A Y Y Y
Proj.
506

G101-3,
G201-2,
G301,
G401

Use Advance Construction for
CON in FFY 2017 for financial
constraint (A.3)--Federal-aid for
CON in FFY 2017 has been
reduced from $5.618M to
$618KM and add Advance
Construction reimbursement of
$5M in FFY 2018.

SYSTEM PRESERVATION

PROJECTS

PLN-Planning, PE1-Preliminary Design, PE2-Final Design, PREROW-Preliminary Rights-of-Way, ROW-Rights-of-Way, CON-Construction, ADVCON-Advance Construction, INSP-Inspection, EQP-Equipment, OPR-Operations, RELOC-Relocation
FFY-Federal Fiscal Year
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SYSTEM PRESERVATION

PROJECTS

OS62.

Pali Highway (Route 61)
Resurfacing & Lighting
Improvements, Vineyard Blvd
(Route 98) Kamehameha Highway
(Route 83)

Ph 1 - Lighting entire length.
Resurf. Waokanaka St to
Kamehameha Hwy

Scope of work includes but is not limited to cold
planing, resurfacing, reconstruction of
weakened pavement, installation of new
highway lighting, construction of concrete
median barriers, replacement of guardrails in-
kind and end treatments, installation of new
guardrails, installing bridge rails, and installation
of signs and pavement markings.

L N/A H N/A L M N N N N/A Y Y Y
Proj.
506

G101-3,
G301-2,

G401

Increase CON estimate (due to
current bids) (A.11) and dual-
fund CON with HSIP funds, in
addition to NHPP funds (A.8).
The HSIP-funded CON portion in
FFY 2017 is $4.3M total, $3.44M
federal-aid. The NHPP-funded
CON portion in FFY 2017 was
$44M total, $32.7M federal-aid
and is now $57M total, $14.76M
federal-aid. The Advanced
Construction reimbursement was
then redistributed for financial
constraint--AdvCON in FFY 2018
increased from $2.5M to $20.4M
and $11M was added to FFY
2019 (A.3). Increase Estimated
Total Project Cost from $65M to
$85M.

OS62.

Pali Highway (Route 61)
Resurfacing & Lighting
Improvements, Vineyard Blvd
(Route 98) Kamehameha Highway
(Route 83)

Ph 2 - Resurfacing, Vineyard Blvd
to Waokanaka St

Scope of work includes but is not limited to cold
planing, resurfacing, reconstruction of
weakened pavement, installation of new
highway lighting, construction of concrete
median barriers, replacement of guardrails in-
kind and end treatments, installation of new
guardrails, installing bridge rails, and installation
of signs and pavement markings.

L N/A H N/A L M N N N N/A Y Y Y
Proj.
506

G101-3,
G301-2,

G401

Increase Estimated Total Project
Cost from $65M to $85M (A.3).

PLN-Planning, PE1-Preliminary Design, PE2-Final Design, PREROW-Preliminary Rights-of-Way, ROW-Rights-of-Way, CON-Construction, ADVCON-Advance Construction, INSP-Inspection, EQP-Equipment, OPR-Operations, RELOC-Relocation
FFY-Federal Fiscal Year
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OAHU : STATE - FHWA

OS10.
Guardrail and Shoulder
Improvements, Various
Locations

Install and upgrade guardrails to bridge end post
connections, bridge railing, guardrail end terminals, crash
attenuators, miscellaneous drainage, and other
appurtenant improvements.

H H N/A L M N N N N/A Y Y Y
Proj.
401

G101-2,
G201-2,
G301-2,

G401

Phase 2: Split $260K of DES
currently in FFY 2017 into PE1
($170K in FFY 2017) and PE2 ($90K
in FFY 2018) (A.3).

OS14.

Interstate Route H-1,
Guardrail and Shoulder
Improvements, Kapiolani
Interchange to Ainakoa
Avenue

Install and/or upgrade existing guardrails, crash cushions,
and concrete barriers to meet current standards.

H L N/A L M N N N N/A Y Y Y
Proj.
401

G101-2,
G201-2,
G301-2,

G401

Redistribute Advance Construction
for financial constraint (A.3): in FFY
2017, reduce federal-aid from
$4.347M to $347K and in FFY 2018,
increase federal-aid from $1.5M to
$5.5M.

OS15.

Interstate Route H-1,
Guardrail and Shoulder
Improvements, Middle Street
(Route 7415) to Punchbowl
Street (Route 7516)

Install and/or upgrade existing guardrails, crash cushions,
and concrete barriers to meet current standards.

H L N/A L M N N N N/A Y Y Y
Proj.
401

G101-2,
G201-2,
G301-2,

G401

Increase CON estimate (A.11) and
dual-fund CON with HSIP funds, in
addition to NHPP funds (A.8). The
HSIP-funded CON portion in FFY
2016 is $1.34M total, $1.072M
federal-aid. NHPP-funded CON
portion in FFY 2016 is now $5.36M
total, $288K federal-aid. A portion of
this is using an Advanced
Construction reimbursement of $4M
in FFY 2017 for financial constraint
(A.3). Increased Estimated Total
Project Cost from $5.9M to $7.5M.

OS20.

Interstate Route H-1 Safety
Improvement, Beginning of H-
1 (Palailai IC) to Waiawa
Overpass

Scope includes, but is not limited to: Installation of milled
rumble strips on shoulders; reconstruction of paved
shoulders; pavement markings; and signing.

H H N/A L L N N N N/A Y Y Y
Proj.
401

G101-4,
G201-2,
G301-2,

G401

Use Advance Construction for CON
in FFY 2017 for financial constraint
(A.3)--Federal-aid for CON in FFY
2017 has been reduced from
$3.264M to $1M and add Advance
Construction reimbursement of
$2.264M in FFY 2018.

OS61.
Kamehameha Highway
(Route 83) Realignment,
Vicinity of Kawailoa Beach

Realign a portion of Kamehameha Highway, on the North
Shore. The project proposes to construct a realignment of
Kamehameha Highway, from Haleiwa to the vicinity of
Waimea Bay to address safety issues that revolve around
use of the beach.

L H N/A L L N N N N/A Y Y Y
Proj.
552

G101-3,
G201-2,
G301-2,

G401

Rename DES phase to PE2 (A.3).

SAFETY PROJECTS

PLN-Planning, PE1-Preliminary Design, PE2-Final Design, PREROW-Preliminary Rights-of-Way, ROW-Rights-of-Way, CON-Construction, ADVCON-Advance Construction, INSP-Inspection, EQP-Equipment, OPR-Operations, RELOC-Relocation

FFY-Federal Fiscal Year
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SAFETY PROJECTS

OS44.

Moanalua Freeway (Route
78) and Interstate Route H-2,
Guardrail and Shoulder
Improvements

Install and/or upgrade the existing guardrails. Reconstruct
and pave road shoulders.

H L N/A L M N N N N/A Y Y Y
Proj.
401

G101-2,
G201-2,
G301-2,

G401

Use Advance Construction for CON
in FFY 2017 for financial constraint
(A.3)--Federal-aid for CON in FFY
2017 has been reduced from
$4.994M to $994K and add Advance
Construction reimbursement of $4M
in FFY 2018.

CITY & COUNTY OF HONOLULU - FHWA

OC1
Alapaii Transportation
Management Center

The transportation management center will be a joint
communication center to be built next to the Alapai Transit
Center. The center will facilitate active traffic management
through co-location and information sharing by City and
State traffic management operations and the City's
emergency response agencies.

N/A N/A N/A L H N/A N Y Y Y Y Y
Proj.
851

G101-3,
G201-2,
G301-2,

G401

Request to add funds (A.11).

OC8.
Traffic Improvements at
Various Locations

Provide traffic congestion relief and improve traffic safety at
various locations, including but not limited to Palolo, Village
Park, and Kupuna Loop areas; Kalaheo Avenue/Kailua
Road; Dillingham Boulevard; and Waiakamilo Road. Other
locations are to be determined.

L L N/A L L Y N N N/A Y Y Y
Proj.
504

G101-3,
G201-2,
G301,
G401

Request to rename PLN and DES as
PE1 and PE2, defer to an illustrative
year, delete ROW phases, and add
new TBD phases (A.11).

PLN-Planning, PE1-Preliminary Design, PE2-Final Design, PREROW-Preliminary Rights-of-Way, ROW-Rights-of-Way, CON-Construction, ADVCON-Advance Construction, INSP-Inspection, EQP-Equipment, OPR-Operations, RELOC-Relocation

FFY-Federal Fiscal Year



Click here to access the Processed FFY 15-18(+2) STIP Revision #6 document: https://hidot.hawaii.gov/highways/files/2016/06/160615-15-18-R6-REDprocessed.pdf
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2015-2018 STIP

Revision #6

(TIP Revision #10)

(6/15/16)

OAHU : STATE - FHWA

OS5.

Freeway Management
System, Interstate H-1,
H-2, and Moanalua
Freeway (Routes H-201
and 78), System
Manager

The project consists of installation of closed-circuit television
(CCTV) cameras, vehicle detectors, cabinets, and
communication equipment. Minor interior modifications of
the H-3 Control Center will be done to accommodate system
improvements. This project will be implemented in phases.

N/A L N/A H L L N/A N N N Y Y Y Y Proj. 2

G101-2,
G104,

G201-2,
G301-2,

G401

Change DES phase to OPR for
better accuracy (A.3).

OS5.

Freeway Management
System, Interstate H-1,
H-2, and Moanalua
Freeway (Routes H-201
and 78), Phase 3

The project consists of installation of closed-circuit television
(CCTV) cameras, vehicle detectors, cabinets, and
communication equipment. Minor interior modifications of
the H-3 Control Center will be done to accommodate system
improvements. This project will be implemented in phases.

N/A L N/A H L L N/A N N N Y Y Y Y Proj. 2

G101-2,
G104,

G201-2,
G301-2,

G401

Defer and inflate CON from $10M in
FFY 2019 to $10.2M in FFY 2020
and AdvCON in FFY 2020 to the
STIP out years to reflect the updated
schedule (A.2).

CITY & COUNTY OF HONOLULU - FHWA

OC9.
Traffic Signal
Optimization

Optimize traffic signal timing, coordination, and
implementation plans to reduce vehicle congestion, travel
times, and fuel consumption. Optimize timings for
approximately 150 traffic signals located in various areas on
Oahu. Tasks include field studies and data collection,
implementing computer networks and calibrating for existing
conditions, optimizing timing with computer, and
implementing and testing timing in the field. The flashing
"don't walk" times on the traffic signals will utilize the slower
pedestrian crossing times in the latest Manual on Uniform
Traffic Control Devices. Additional roadway widths for bike
lanes and paths will be considered in retiming the traffic
signals.

L L L H L L N/A N N N Y Y Y Y
Proj.
504

G101-4,
G201-2,
G301-2,

G404

Request to rename PLN and DES as
PE1 and PE2 (A.11).

CONGESTION MITIGATION

PROJECTS

PLN-Planning, PE1-Preliminary Design, PE2-Final Design, PREROW-Preliminary Rights-of-Way, ROW-Rights-of-Way, CON-Construction, ADVCON-Advance Construction, INSP-Inspection, EQP-Equipment, OPR-Operations, RELOC-Relocation

FFY-Federal Fiscal Year



Click here to access the Processed FFY 15-18(+2) STIP Revision #6 document: https://hidot.hawaii.gov/highways/files/2016/06/160615-15-18-R6-REDprocessed.pdf
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2015-2018 STIP

Revision #6

(TIP Revision #10)

(6/15/16)

OAHU : STATE - FHWA

OS17.
Interstate Route H-1,
Kapolei Interchange
Complex

Phase 2 and Phase 3 will complete the
construction of the Wakea Street Separation and
its associated ramps. Phase 3 4 and 4 5 will
complete the ultimate buildout of the Kapolei IC
Complex including the completion of Palailai and
Makakilo Interchanges.

H L H H M M N N N N/A Y Y Y
Proj.
204

G101-2,
G104,

G201-2,
G302,
G401

Add $10M of Advance Construction in FFY
2017 to reflect cash flow for the updated
CON federal-aid obligation amount in FFY
2015 from $49.5M to $41.2M (A.3).
Defederalize Phase 3 DES in FFY 2016
since it will be state-only funded (A.9).

OS60.

Kahekili Highway (Route
83) Improvements,
Likelike Highway (Route
63) to Kamehameha
Highway (Route 6510)

Capacity improvements through the defined limits,
which could include widening and/or improving
intersections. Estimated Total Project Cost is
based on a potential full build alternative.

TBD L TBD M L M N N TBD N/A Y Y Y
Proj.
211

G101-2,
G104,

G201-2,
G302,
G401,
G502

Rename DES phase to PE2 (A.3).

CITY & COUNTY OF HONOLULU - FHWA

OC7.
Makakilo Drive (Route
8810) Extension

Construct an extension of Makakilo Drive from the
Palehua Subdivision to the H-1 Freeway.

N/A N/A H M L M Y N N N/A Y Y Y
Proj.
210

G101-4,
G201-2,
G302,
G401,
G502

Request to rename DES as PE2 (A.3).

MODERNIZATION

PROJECTS

PLN-Planning, PE1-Preliminary Design, PE2-Final Design, PREROW-Preliminary Rights-of-Way, ROW-Rights-of-Way, CON-Construction, ADVCON-Advance Construction, INSP-Inspection, EQP-Equipment, OPR-Operations, RELOC-Relocation

FFY-Federal Fiscal Year



Click here to access the Processed FFY 15-18(+2) STIP Revision #6 document: https://hidot.hawaii.gov/highways/files/2016/06/160615-15-18-R6-REDprocessed.pdf

Project Description
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2015-2018 STIP

Revision #6

(TIP Revision #10)

(6/15/16)

OAHU : STATE - FHWA

OS43.

Leeward Bikeway,
Phase I, Waipio Point
Access Road to Hawaii
Railway Society Train
Station

Improve the bikeway/bike path from Waipio Point Access
Road to Lualualei Naval Road.

Y N/A L M N N N N/A Y Y Y Proj.1

G101-4,
G201-2,
G301-2,

G401

Defer and inflate CON from $9M in
FFY 2016 to $9.18M in FFY 2017
since environmental clearance is
still progress (A.2). CON in FFY
2017 is using an Advanced
Construction reimbursement of $7M
in FFY 2018 for financial constraint
(A.3).

CITY & COUNTY OF HONOLULU - FHWA

OC25.
Transportation
Alternatives Program at
Various Locations

The Transportation Alternatives Program (TAP) is a
competitive grant program that provides funding for
programs and projects defined as transportation
alternatives, including on- and off-road pedestrian and
bicycle facilities, infrastructure projects for improving non-
driver access to public transportation and enhanced
mobility, and community improvement activities.
Locations to be determined by the OahuMPO TAP
Project Evaluation and Ranking process.

N Y L M N N N N/A Y Y Y
Proj.
101

G101-4,
G201-2,
G301-2,
G401,
G501

Request to add phases to grouped
listing in the funding amounts
subject to lapse (A.5).

ENHANCEMENT

PROJECTS

PLN-Planning, PE1-Preliminary Design, PE2-Final Design, PREROW-Preliminary Rights-of-Way, ROW-Rights-of-Way, CON-Construction, ADVCON-Advance Construction, INSP-Inspection, EQP-Equipment, OPR-Operations, RELOC-Relocation

FFY-Federal Fiscal Year



Click here to access the Processed FFY 15-18(+2) STIP Revision #6 document: https://hidot.hawaii.gov/highways/files/2016/06/160615-15-18-R6-REDprocessed.pdf

Project Description
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2015-2018 STIP

Revision #6

(TIP Revision #10)

(6/15/16)

OAHU : STATE - FHWA

OS64.
Honolulu Rail Transit
Project - Highway
Improvements

Traffic improvements to traffic control devices and
intersections affected by rail construction along the
West Oahu Farrington Highway (Routes 7110 & 7101
from Old Fort Weaver Road to Waipahu High School)
and Kamehemeha Highway (Route 99 from Acacia
Road to Aloha Stadium) Guideway construction
corridors.

N N N N N N Y N/A Y Y Y
Proj.
852

G101-3,
G201-2,
G301-2,

G401

Increase total CON federal aid
from $24M to $33M and split it
over three years (A.11)--$3M in
FFY 2016, $15M in FFY 2017,
and $15M in FFY 2018.
Increased Estimated Total
Project Cost from $30M to
$41.25M.

CITY & COUNTY OF HONOLULU - FTA

OC13.
Bus and Handi-Van
Acquisition Program

Purchase replacement transit buses and handi-van
vehicles.

Y N/A N/A Y N Y Y N/A Y Y Y
Proj.
603

G101-4,
G201-2,
G301-2,
G401,
G501

Request to delete FTA funded
phase (A.5).

OC16.
Honolulu Rail Transit
Project

Plan, design and construct a fixed guideway system
between East Kapolei and Ala Moana Center. The
system includes stations and related appurtenances,
park-and-ride facilities, a maintenance and storage
facility, light metro vehicles and associated core
systems.

N/A N Y Y Y Y Y Y Y Y Y
Proj.
852

G101-4,
G201-2,
G301-2,
G401,
G502

Request update expected
federal funds, remove 5307
funding, and increase FHWA flex
funding from $24 M to $33 M
split over 3 years (A.11).

TRANSIT PROJECTS

PLN-Planning, PE1-Preliminary Design, PE2-Final Design, PREROW-Preliminary Rights-of-Way, ROW-Rights-of-Way, CON-Construction, ADVCON-Advance Construction, INSP-Inspection, EQP-Equipment, OPR-Operations, RELOC-Relocation

FFY-Federal Fiscal Year



Click here to access the Processed FFY 15-18(+2) STIP Revision #6 document: https://hidot.hawaii.gov/highways/files/2016/06/160615-15-18-R6-REDprocessed.pdf

Project Description

HAWAII : STATE - FHWA

HS4.
Hawaii Belt Road (Route 19), Bridge
Replacement, Pahoehoe Stream Bridge

Replace existing bridge. Y N L L N N Y N

G101-2,
G201-2,
G301-2,

G401

Defer and inflate ROW from
$1.15M in FFY 2017 to $1.173M in
FFY 2018 since a contract
amendment being worked on
needs to be executed before
design can begin.

HS18.
Mamalahoa Highway (Route 11), Hilea Bridge
Replacement

Replace existing bridge. Y N L L N N Y N

G101-2,
G201-2,
G301-2,

G401

Update cost estimate (increase by
$900K) from $6.6M to $7.5M in
FFY 2019. Update Estimated Total
Project Cost to $10M.

HS26.
Mamalahoa Highway (Route 11), Ninole Stream
Bridge Replacement

Replace existing bridge. Y N L L N N Y N

G101-2,
G201-2,
G301-2,

G401

Update cost estimate (decrease by
$3M) from $10M to $7M in FFY
2019.

COUNTY OF HAWAII - FHWA

HC1. Alii Drive (Route 186) Culvert Replacement
Replace existing culvert with a new
concrete bridge.

Y N L L N N Y N

G101-2,
G201-2,
G301-2,

G401

Update cost estimate (increase)
from $10.6M to $12.075M in FFY
2017. Delete $6.216M of ADVCON
in FFY 2018. Update Estimated
Total Project Cost to $12.5M.

Projects that upgrade and protect infrastructure
investments, such as:
- pavement resurfacing projects
- bridge projects
- drainage projects
- street light pole replacement projects
- traffic sign projects
- roadway upgrade projects (no additional
capacity)
- Intelligent Transportation System (ITS)

SYSTEM PRESERVATION PROJECTS
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Click here to access the Processed FFY 15-18(+2) STIP Revision #6 document: https://hidot.hawaii.gov/highways/files/2016/06/160615-15-18-R6-REDprocessed.pdf

Project Description

HAWAII : STATE - FHWA

HS3.
Guardrail and Shoulder Improvements, Various
Locations

Improve guardrail and shoulders. N N L L N N Y N

G101-3,
G201-2,
G301,
G401

Split $100K of DES into $35K
of PE1 and $65K of PE2.

HS5.
Hawaii Belt Road (Route 19), Drainage
Improvements and Rockfall Protection, Vicinity of
Hakalau Bridge

Install a new culvert system along the mauka
shoulder. Include rockfall protection on the
cutslope including permanent mesh system
on both sides of the roadway.

N Y L M N N Y N

G101-3,
G201-2,
G301,
G401

Update cost estimate (increase
total and local funds in FFY
2018 by $2M) from $6.5M to
$8.5M in FFY 2018. Increasing
ADVCON in FFY 2019 by $2M
from $4.6M to $6.6M. Update
Estimated Total Project Cost to
$9.8M.

HS10.
Hawaii Belt Road (Route 19), Rockfall Protection
at Various Sections, Phase I (Laupahoehoe
Gulch)

Slope protection along Route 19, Hawaii Belt
Road, in the vicinity of Laupahoehoe Gulch.

N Y L M N N Y N

G101-3,
G201-2,
G301,
G401

De-federalize $7M of federal-
aid for CON in FFY 2018 and
redistribute ADVCON in FFY
2020 from $10.96M to
$17.96M for financial
constraint.

COUNTY OF HAWAII - FHWA

HC7.
Waianuenue Avenue (Route 2720) Improvments,
Rainbow Drive to Akolea Road

Provide roadway improvements to include
bike lanes and pedestrian walkways along
Waianuenue Avenue from Rainbow Drive to
Akolea Road.

N N L L N N Y N

G101-3,
G201-2,
G301,
G401

Defer and inflate ROW from
$250K in FFY 2016 to $255K in
FFY 2017 and CON from
$12.65M in FFY 2018 to
$12.903M in FFY 2019. Delete
$6.192M of ADVCON in FFY
2019. A consulant is currently
being procurred.

Projects that mitigate high accident and hazardous
sites, such as:
- guardrail and shoulder improvement projects
- rockfall and slope stabilization projects
- street light pole replacement projects
- emergency telephone projects
- Intelligent Transportation System (ITS)

SAFETY PROJECTS
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Click here to access the Processed FFY 15-18(+2) STIP Revision #6 document: https://hidot.hawaii.gov/highways/files/2016/06/160615-15-18-R6-REDprocessed.pdf

Project Description

HAWAII : STATE - FHWA

HS25.
Queen Kaahumanu Highway (Route
19), Intersection Improvements at
Kawaihae Road (Route 19)

Improve operation, capacity and safety of
Queen Kaahumanu Hwy and Kawaihae Road
intersection.

N Y L H N N N Y N

G101-4,
G201-2,
G302,
G401,
G502

Defer and inflate CON
from $1.24M in FFY
2016 to $1.265M in
FFY 2017 since DES
just started in April
2016.

COUNTY OF HAWAII - FHWA

HC4.

Kawailani Street (Route 2760)
Improvements, Vicinity of Kanoelani
Street to Vicinity of Kuhilani Street,
Phase 2B

Phase 1 includes intersection improvements
at Pohakulani, Ainaloa and Iwalani. Phase 2
work includes roadway widening and
reconstruction; constructing retaining walls
and drainage improvements; street light and
traffic signal systems; utility relocations; and
installing concrete curbs, gutters, sidewalks,
and curb ramps.

N N L M Y N N Y N

G101-4,
G201-2,
G302,
G401,
G502

Update cost estimate
(increase) from
$17.85M to $18.1M in
FFY 2016.
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Projects that increase the efficiency of the
highway system,
such as:
- traffic signal modernization projects
- operational improvement projects
- ITS projects
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Click here to access the Processed FFY 15-18(+2) STIP Revision #6 document: https://hidot.hawaii.gov/highways/files/2016/06/160615-15-18-R6-REDprocessed.pdf

Project Description

HAWAII : STATE - FHWA

HS14.

Keaau-Pahoa Road (Route 130)
Improvements, Keaau to Pahoa,
Phase 1 - Keaau Bypass to
Pahoa-Kapoho Road

Improve traffic capacity, circulation and safety
along Route 130.

Y N L L N N N Y Y

G101-4,
G201-2,
G301-2,
G401,
G502

De-federalize $5M of federal-aid
for CON in FFY 2018 and
redistribute ADVCON in FFY 2020
from $10.848M to $15.848M for
financial constraint.

COUNTY OF HAWAII - FHWA

HC5.

Kuakini Highway (Route 1100)
Widening, Phase II, Hualalai
Road (Route 188) to Proposed
Alii Highway (Route 1110)

Widening of a 1.1 mile section of Kuakini
Hwy from Hualalai Road and the proposed
Alii Highway. Construction costs for Phase 2
are estimated at $45 million. The project will
need to be phased due to our limited annual
allotment of federal funds.

Y N L L N N N Y Y

G101-4,
G201-2,
G301-2,
G401,
G502

Change DES to PE2. Defer and
inflate PE2 from $1.5M in FFY
2017 to $1.6M in FFY 2018; CON
from $17.31M in FFY 2019 to
$17.7M in FFY 2020; and $9.92M
of ADVCON to STIP out years for
financial constraint.

HC6.
Mamalahoa Highway (Route 19)
Widening (Mudlane to Mana
Road)

To widen and provide left-turn pockets for
thirteen (13) intersections along the
Mamalahoa Highway; and related roadway
improvements, including approach/taper lane
widening and adjustments.

Y N L L N N N Y N

G101-4,
G201-2,
G301-2,
G401,
G502

Defer and inflate CON from
$8.16M in FFY 2017 to $11.08M
in FFY 2019 since environmental
clearance has not yet been
cleared.
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Projects that add capacity to the
highway system, such as:
- new highway projects
- widening projects (additional
capacity)
- second access projects
- ITS projects
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Click here to access the Processed FFY 15-18(+2) STIP Revision #6 document: https://hidot.hawaii.gov/highways/files/2016/06/160615-15-18-R6-REDprocessed.pdf

Project Description

MAUI : STATE - FHWA

MS18.
Hana Highway Bridge Preservation
Program, Phase 1

Improve Hana Highway Bridges. Improvements could
include widening of lanes and shoulders, replace
railings, strengthening of the superstructure to
support current design loads, all abutments will be
upgraded, all approach guardrail and CRM walls will
be upgraded. Phase 1 will include work on 6 bridges.
1. Puohokamoa, 2. Kopiliula, 3. Mokulehua, 4. Ulaino,
5. Kailua, 6. Makanali

Y N L L N N Y N

G101-2,
G201-2,
G301-2,

G401

Split $2.075M of DES in FFY
2017 into $1.075 of PE1 in
FFY 2017 and $1M of PE2 in
FFY 2018.

MS5.
Honoapiilani Highway (Route 30), Bridge
Replacement, Honolua Bridge

Replacement of a concrete T-beam bridge on
Honoapiilani Hwy in the vicinity of Honolua Bay.

Y N L M N N Y N

G101-2,
G201-2,
G301-2,

G401

Defer and decrease ROW
from $120K in FFY 2017 to
$100K in FFY 2018 since
environmental clearance is
still being worked and only
construction parcel rentals
for detour road are
anticipated. Add $4M of
ADVCON in FFY 2019,
thereby reducing the federal-
aid for CON in FFY 2018
from $4.48M to $480K for
financial constraint.

MS9.
Kahului Beach Road (Route 3400),
Shoreline Protection, Kahului Bay (#1)

Construct a seawall for about 800 feet of highway
outside the harbor that would provide storm wave
protection to the highway. Also construct low-profile
concrete retaining wall at the waters edge to minimize
accumulation of seaweed on the shoreline.

N N L M N N Y N
G101-2,
G201-2,

G301

Defer and inflate CON from
$5.13M in FFY 2017 to
$5.233M in FFY 2018 since
environmental clearance is
not expected in time for 2017
obligation. Add $4M of
ADVCON in FFY 2019,
thereby reducing the federal-
aid for CON in FFY 2018
from $4.186 to $186K for
financial constraint.

Projects that upgrade and protect
infrastructure investments, such as:
- pavement resurfacing projects
- bridge projects
- drainage projects
- street light pole replacement projects
- traffic sign projects
- roadway upgrade projects (no additional
capacity)
- Intelligent Transportation System (ITS)

SYSTEM PRESERVATION PROJECTS
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Click here to access the Processed FFY 15-18(+2) STIP Revision #6 document: https://hidot.hawaii.gov/highways/files/2016/06/160615-15-18-R6-REDprocessed.pdf

Project Description

MAUI : STATE - FHWA

MS4.

Hana Highway (Route 36)
Widening, Kaahumanu Avenue
(Route 32) to Vicinity of Airport
Access Road

Widen Hana Highway. Y N L M N N N Y Y

G101-4,
G201-2,
G301-2,
G401,
G502

Redistribute AC reimbursement--
federal-aid for CON in FFY 2018
reduces from $1.52M to $520K;
and ADVCON in FFY 2019
increases from $4M to $5M for
financial constraint.

MS6.

Honoapiilani Highway (Route 30)
Realignment, Phase 1B2,
Hokiokio Place to Relocated
Southern Terminus

Continuation of Lahaina Bypass from
Hokiokio Place to Relocated Southern
Terminus.

Y N L L N Y N Y Y

G101-4,
G201-2,
G301-2,
G401,
G502

Advance $100K of local-only ROW
in FFY 2017 to FFY 2016.
Advance and increase CON from
$30M in FFY 2018 to $38.875M in
FFY 2016. This is the top capacity
priority. Delete $4M of ADVCON in
FFY 2019 since it will be fully
funded in FFY 2016.

MS12.

Paia Bypass Road (Paia
Alternative Route, Vicinity of
Spreckelsville to Vicinity of
Hookipa Park)

Plans for alternative traffic improvements in
the vicinity of Paia town.

Y N L L N N N Y Y

G101-4,
G201-2,
G301-2,
G401,
G502

Rename DES to PE2.
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Projects that add capacity to the
highway system, such as:
- new highway projects
- widening projects (additional
capacity)
- second access projects
- ITS projects
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Click here to access the Processed FFY 15-18(+2) STIP Revision #6 document: https://hidot.hawaii.gov/highways/files/2016/06/160615-15-18-R6-REDprocessed.pdf

Project Description

COUNTY OF MAUI - FTA

MC36.
Bus and Bus Facility
(Rural)

Purchase buses and operate bus transit facilities.
Capital projects to replace, rehabilitate and purchase buses, vans,
and related equipment, and to construct bus-related facilities.
Program funds will be utilized to purchase communication,
passenger counting equipment and buses for transit operations

Y Y Y Y Y Y Y Y N

G101-3,
G201-2,
G301-2,

G401

Revise project description
and funding category from
"Rural Bus Program" to
"Bus and Bus Facility".

2015-2018 STIP

Revision #6

(6/15/16)

Transit-related projects,
such as:
- Preventative maintenance
- Bus replacements
- Intermodal centers
- Transit centers
- Bus radios
- New transit service
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Click here to access the Processed FFY 15-18(+2) STIP Revision #6 document: https://hidot.hawaii.gov/highways/files/2016/06/160615-15-18-R6-REDprocessed.pdf

Project Description

KAUAI : STATE - FHWA

KS4.
Kaumualii Highway (Route
50), Bridge Rehabilitation,
Bridge No. 7E

Repair/rehabilitate bridge 7E on Kaumualii Highway
update to current bridge standards.

Y N L L N N Y N

G101-2,
G201-2,
G301,
G401

Update FFY 2016 CON estimate
(increase) from $3.2M to $4.44M.
Update Estimated Total Project
Cost to $5.365M.

KS5.

Kaumualii Highway (Route
50), Bridge Rehabilitation,
Hanapepe Bridge

Phase 1 - Detour Road
Phase 2 - Bridge Work

Repair existing bridge substructure, incluiding the
initiation of scour prevention measures to improve
bridge footings.

Y N L L N N Y N

G101-2,
G201-2,
G301-2,

G401

Update FFY 2016 CON estimate
(increase) for Phase 1 Detour
Road from $2M to $5.025M.
Update FFY 2020 CON estimate
(decrease) for Phase 2 Bridge
Work from $25M to $20.5M.
Update Estimated Total Project
Cost to $28M.

KS8.
Kuhio Highway (Route 56),
Bridge Replacement,
Kapaia Bridge

Replacement of a multi-T beam reinforced concrete
girder on Kuhio Hwy in the vicinity of Kapaia.

Y N L M N N Y N

G101-2,
G201-2,
G301-2,

G401

Defer and inflate ROW from $805K
in FFY 2016 to $825K in FFY 2017
since ROW acquisition is
anticipated in FFY 2017. De-
federalize $8.92M of federal-aid for
FFY 2018 CON and add $8.92M of
ADVCON in FFY 2019 for financial
constraint. Update Estimated Total
Project Cost to $13M.

KS15.

Kuhio Highway (Route
560), Bridge Rehabilitation,
Wainiha Stream Bridges
#1, #2 & #3

Phase 1 - Detour Road
Phase 2 - Bridge Work

Repiar/rehabilitate existing bridges. Y N L L N N Y N

G101-2,
G201-2,
G301-2,

G401

Update FFY 2019 CON estimate
(increase) for Phase 2 Bridge
Work from $20M to $22.75M.
Update Estimated Total Project
Cost to $25.3M.
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Projects that upgrade and
protect infrastructure
investments, such as:
- pavement resurfacing
projects
- bridge projects
- drainage projects
- street light pole replacement
projects
- traffic sign projects
- roadway upgrade projects
(no additional capacity)
- Intelligent Transportation
System (ITS)
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Projects that upgrade and
protect infrastructure
investments, such as:
- pavement resurfacing
projects
- bridge projects
- drainage projects
- street light pole replacement
projects
- traffic sign projects
- roadway upgrade projects
(no additional capacity)
- Intelligent Transportation
System (ITS)

SYSTEM PRESERVATION
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KS9.

Kuhio Highway (Route
560), Bridge Rehabilitation,
Waioli, Waipa, and
Waikoko Stream Bridges

Phase 1 - Detour Road
Phase 2 - Bridge Work

Rehabilitate existing bridges. Y N L L N N Y N

G101-2,
G201-2,
G301-2,

G401

Defer and inflate ROW from $607K
in FFY 2017 to $620K in FFY 2018
since DES hasn't started. Delete
$1M of CON for Phase 1 Detour
Road since this work has already
been included as part of KS15
Kuhio Hwy Wainiha Stream #1, #2,
#3 Bridge Rehabilitation.

COUNTY OF KAUAI - FHWA

KC1.
Bridge Inspection and
Appraisal

Inspection of various bridges throughout the County.
FHWA Requirement.

N N L M N Y Y N
G101-2,
G201-2

Rename Phase from PLN/DES to
OPR for better accuracy.

PLN-Planning, PE1-Preliminary Design, PE2-Final Design, PREROW-Preliminary Rights-of-Way, ROW-Rights-of-Way, CON-Construction, ADVCON-Advance Construction, INSP-Inspection, EQP-Equipment, OPR-Operations, RELOC-Relocation

FFY-Federal Fiscal Year



Click here to access the Processed FFY 15-18(+2) STIP Revision #6 document: https://hidot.hawaii.gov/highways/files/2016/06/160615-15-18-R6-REDprocessed.pdf

Project Description

KAUAI : STATE - FHWA

KS2.
Guardrail and Shoulder Improvements on State
Highways, Kauai, Parts 3, 4 & 5

Improve guardrails and shoulders at various
locations.

N N L L N N Y N

G101-3,
G201-2,
G301,
G401

De-federalize DES in FFY
2016 since it will be state-
only funded. Split and de-
federalize (state-only
funded) $100K of DES in
FFY 2018 to $50K (local-
only) of PE1 in FFY 2018
and $50K of PE2 in FFY
2019.

KS11.

Kuhio Highway (Route 56), Mailihuna Road
Intersection Improvements and Kapaa Stream
Bridge Rehabilitation

Phase 1 - Detour Road
Phase 2 - Bridge Work

Safety improvements at Mailihuna Road
intersection and Kapaa Stream Bridge
including guardrail upgrades, wider shoulders
for pedestrians and bicycles. The bridge will
be strengthened to accommodate present
day vehicular modes.

N N L L N N Y N

G101-3,
G201-2,
G301,
G401

Update FFY 2016 CON
estimate (increase) for
Phase 1 Detour Road from
$1M to $2.47M. Update
FFY 2019 CON estimate
(increase) for Phase 2
Bridge Work from $9.6M to
$12.8M. Update Estimated
Total Project Cost to
$16.5M.

Projects that mitigate high accident and hazardous
sites, such as:
- guardrail and shoulder improvement projects
- rockfall and slope stabilization projects
- street light pole replacement projects
- emergency telephone projects
- Intelligent Transportation System (ITS)

SAFETY PROJECTS
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Project Description

COUNTY OF KAUAI - FHWA

KC5.
Northerly Leg of the Western
Bypass Road (Ala Kalanikaumaka
(Route 522))

Construct a new 4 lane roadway with 12' and
6' shoulders. The project begins at Koloa
Road and the completed section of the Ala
Kalanikaumaka intersection, heading
northeast and connecting to Maluhia Road at
the intersection of Maluhia and Ala Kinoike.

Y N L L N Y N Y Y

G101-4,
G201-2,
G301-2,
G401,
G502

Rename DES to PE2.

Projects that add capacity to the
highway system, such as:
- new highway projects
- widening projects (additional
capacity)
- second access projects
- ITS projects

C
o

n
g

e
s
ti

o
n

M
a
n

a
g

e
m

e
n

t
S

y
s
te

m
Y

e
s
:

P
ro

je
c
t

id
e
n
ti
fi
e
d

th
ro

u
g
h

a

C
o
n
g
e
s
ti
o
n

M
a
n
a
g
e
m

e
n
t

S
y
s
te

m
p
ro

c
e
s
s

N
o

:
P

ro
je

c
t

d
id

n
o
t

re
s
u
lt

fr
o
m

a

C
o
n
g
e
s
ti
o
n

M
a
n
a
g
e
m

e
n
t

S
y
s
te

m
p
ro

c
e
s
s

H
ig

h
w

a
y

S
a
fe

ty
Im

p
ro

v
e
m

e
n

t

P
ro

g
ra

m
Y

e
s
:

P
ro

je
c
t

id
e
n
ti
fi
e
d

th
ro

u
g
h

D
O

T
's

H
ig

h
w

a
y

S
a
fe

ty
Im

p
ro

v
e
m

e
n
t

P
ro

g
ra

m
o
r

C
o
u
n
ty

S
a
fe

ty
Im

p
ro

v
e
m

e
n
t

P
ro

g
ra

m

N
o

:
P

ro
je

c
t

d
id

n
o
t

re
s
u
lt

fr
o
m

D
O

T
's

H
ig

h
w

a
y

S
a
fe

ty
Im

p
ro

v
e
m

e
n
t

P
ro

g
ra

m
o
r

C
o
u
n
ty

S
a
fe

ty
Im

p
ro

v
e
m

e
n
t

P
ro

g
ra

m

C
o

s
t

P
a
rt

ic
ip

a
ti

o
n

H
ig

h
:

P
ri
v
a
te

in
d
u
s
tr

y
fu

n
d
in

g
h
a
s

b
e
e
n

s
e
c
u
re

d

M
e
d

:
P

ri
v
a
te

in
d
u
s
tr

y
fu

n
d
in

g
is

a
n
ti
c
ip

a
te

d

L
o

w
:

D
o
e
s

n
o
t

in
c
lu

d
e

o
th

e
r

fi
n
a
n
c
ia

l

in
v
o
lv

e
m

e
n
t

(i
.e

.
p
ri
v
a
te

in
d
u
s
tr

y
)

MODERNIZATION PROJECTS

P
ro

je
c
t

S
ta

g
e

H
ig

h
:

P
la

n
n
in

g
o
r

D
e
s
ig

n
h
a
s

a
lr
e
a
d
y

b
e
e
n

c
o
m

p
le

te
d

M
e
d

:
P

la
n
n
in

g
o
r

D
e
s
ig

n
is

a
lm

o
s
t

c
o
m

p
le

te

L
o

w
:

T
h
e

p
ro

je
c
t

h
a
s

n
o
t

y
e
t

b
e
g
u
n

T
ra

ff
ic

S
ig

n
a
l
W

a
rr

a
n

ts
T

ra
ff

ic
s
ig

n
a
l
p
ro

je
c
t

m
e
e
ts

th
e

c
ri
te

ri
a

in

th
e

T
ra

ff
ic

S
ig

n
a
l
W

a
rr

a
n
ts

H
S

T
P

G
o

a
ls

a
n

d
O

b
je

c
ti

v
e
s

C
o

d
e

G
a
p

C
lo

s
u

re
?

D
o
e
s

th
is

p
ro

je
c
t

c
lo

s
e

a
g
a
p

o
r

c
o
n
n
e
c
t

m
is

s
in

g
lin

k
s

in
a

ro
u
te

?

M
a
n

d
a
te

d
?

R
e
q
u
ir
e
d

b
y

fe
d
e
ra

l,
s
ta

te
,

o
r

m
u
n
ic

ip
a
l

la
w

s
,

re
g
u
la

ti
o
n
s

o
r

c
o
d
e
s
?

2015-2018 STIP

Revision #6

(6/15/16)

A
d

d
re

s
s
e
s

a
t

le
a
s
t

o
n

e

M
A

P
-2

1
P

la
n

n
in

g
F

a
c
to

r?

L
is

te
d

in
R

e
g

io
n

a
l
T

ra
n

s
p

o
rt

a
ti

o
n

P
la

n
s

PLN-Planning, PE1-Preliminary Design, PE2-Final Design, PREROW-Preliminary Rights-of-Way, ROW-Rights-of-Way, CON-Construction, ADVCON-Advance Construction, INSP-Inspection, EQP-Equipment, OPR-Operations, RELOC-Relocation

FFY-Federal Fiscal Year



Click here to access the Processed FFY 15-18(+2) STIP Revision #6 document: https://hidot.hawaii.gov/highways/files/2016/06/160615-15-18-R6-REDprocessed.pdf

Project Description

COUNTY OF KAUAI - FHWA

KC4.

Lydgate Park to Kapaa Bike/Pedestrian Path
(Phase III of the Lihue-Anahola Coastal Bike
Path, Bike Plan HI, April '94)

Phase A-1 - Kawaihau Elevated Boardwalk,
Papaloa Road to Uhelekawawa Canal Kawaihau
Road to Gore Park
Phases C & D

A shared-use path for pedestrians, bicyclists,
and other users from Papaloa Road to
Uhelekawawa Canal, a distance of
approximately 1.2 miles. The bike/ped path
will be 10 to 12 feet wide and allow
movement in both directions.

Y L H N Y Y N

G101-4,
G201-2,
G301-2,
G401-2,

G502

Phase A-1: Correct project limits
from "Papaloa Road to Uhelekawawa
Canal" to "Kawaihau Road to Gore
Park". Update CON estimate
(decrease) in FFY 2016 from
$2.295M to $4.25M.

KC4.

Ahukini To Lydgate Park Bike/Pedestrian Path
(Phase IV of the Lihue-Anahola Coastal Bike
Path, Bike Plan HI, April '94).

Phase A - Ahukini Landing to Hanamaulu Beach
Park.
Phase B - Hanamaulu Beach Park to Wailua Golf
Course

The 10' to 12' wide 6' thick 5.3 mile concrete
path from Ahukini Pt, connecting with an
existing path at Lydgate Park. A future Phase
C will go from Wailua Golf Course to Lydgate
Park and cost $9.5M.

Y L L N N Y N

G101-4,
G201-2,
G301-2,
G401-2,

G502

Phase A: Rename DES to PE2.

Phase B: Rename DES to PE1.

KC4.

Nawiliwili to Ahukini Bike/Pedestrian Path (Phase
VI of the Lihue-Anahola Coastal Bike Path, Bike
Plan HI, April '94)

Phase A - Ninini Point to Ahukini
Phase B - Ninini Point to Nawiliwili Beach Park

Path development will consist of a 10 to 12-
foot wide concrete shared-use coastal path of
various low-maintenance materials. Bike lane
and sidewalk improvements to existing and
planned street corridors will provide
additional conectivity through urban areas.

Y L L N N Y N

G101-4,
G201-2,
G301-2,
G401-2,

G502

Phase A: Rename DES to PE2.
Update ROW estimate (decrease) in
FFY 2020 from $428K to $420K.

Phase B: Rename DES to PE2.

KC14. Lihue Town Core Mobility and Revitalization

1) Conversion of Eiwa Street to a transit hub;
2) Rice Street road diet and streetscape
improvements; 3) Sidewalks on Hoala and
Kalena Streets; 4) Hoolako Street bicycle and
pedestrian improvements; 5) Civic Center to
Convention Hall shared use path; 6) Civic
Center Transit Services; and 7) Puaole and
Malae Streets bicycle boulevard.

Y - Some of these
impovements could

qualify as
Transportation

Alternative
Program projects.

H - TIGER funds are
federal funds that are

above the regular
formula fund total.

L - DES has not
begun

N N Y Y

G101-4,
G201-2,
G301-2,

G401

Rename PLN to PE1 and update
estimate (decrease) from $1.234M to
$1.091M in FFY 2016. Rename
DES/CON to PE2/CON and update
estimate (decrease) from $15.019M
to $14.724M in FFY 2017.
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Transportation enhancement projects, such as:
- bikeway projects
- landscaping projects
- pedestrian facilities projects
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